CONFIDENTIAL

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-0pP01

SITE NAME: Colbert Landfill

E & E JOB NO: ZR6000

PREPARED BY: ‘ Dave Franzen, Project Manager, Seattle
DATE: .  Pugust 20, 1996

PERIOD: : July 1996 (6/23/96 through 7/27/96)
COPIES: WAM: Neil Thompson, EPA, Region 10

PM: Dhroov Shivijiani, E & E, Seattle
: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity dﬁring this reportiné period.
2. Issues to be Resolved

None.

3. Problem Areas and Recommended Solutions

None. . i
4. Deliverables Submitted
None.

5. Activities. Planned Next Reporting Period

None.

6. Key Personnel Changes

pue to (b)(6) from E & E, Dave Franzen will replace
him as project manager. '
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7. Subcontracting

None.

8. Equipment Charges.

None.

9. Travel
None.

10. Laboratory
None. |

11. LOCE Estimate

Anticipated LOE/$ for planned activities are: O LOE hours and
$0.00.

12. Hours Report

There were no professional and clerical hours charged during this
reporting period.

recycled paper . 7 . eeology and endironment
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Table 1

INVOICE # 105
ECOLOGY & ENVIRONMENT INC.
REMEDIAL PLANNING ACTIVITIES AT HAZARDOUS WASTE SITES IN REGIONS IX AND X
 CONTRACT #: 68-W9-0020
PERIOD COVERED - MONTH ENDING 27-JUL-96

SITE IDENTIFIER: ZR6

WORK ASSIGNMENT: 20-05-0P0O1

DESCRIPTION: COLBERT LANDFILL
------ ———-—— Amount Claimed

Major Cost Element ulative
1) Direct Labor
2) Fringe

3) oOverhead

4) Subtotal

5) Travel

6) Equipment

7) Other Direct Charges

8) Total Direct Expense
(lines 5 + 6 + 7)

9) Subtotal

10) G & A

11) Subcontract

12) Subcontract Handling C
13) Laboratory Services
14) Drilling '

15) Egquipment Rental

16) Total Cost

17) Base Fee

: (on lines 9 + 10)

18) Base Fee on Subcontrac
(on lines 11 + 12)

19) Award Fees
(on lines 9 + 10)

20) Award Fees on Subcontr

21) Total Amount Billed




Table 2

1aded pagoAoas

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE ‘
COLBERT LANDFILL
AS OF 27-JUL-96
CURRENT MONTH B CURRENT CONTRACT YEAR PROJECT TO DATE

B R R B ] B R L LT,

LABOR REG or TOTAL  TOTAL REG oT TOTAL TOTAL REG ot TOTAL TOTAL
CCOE HOURS HOURS HOURS DOLLARS HOURS HOURS H DOLLARS HOURS HOURS HOURS
P-4

T-1
PROFESSIONAL
CLERICAL

TOTA!

NOTE: Total labor dollars include fringe, overhead, SGEA, ard base fee.
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TABLE 2
PROJECT COST/LOE STATUS REPORT
AS OF 07/27/96
Project: 2R6  Colbert Landfill WA no: 20-05-0P01
| H
$ . LOE
TASK © DESCRIPTION : LAST TOTAL AT EXPENDITURE VARIANCE LAST TOTAL AT EXPENDITURE VARIANCE
MONTH TO DATE COMPLETION' - LIMIT MONTH TO DATE COMPLETION . LIMIT .

ZR6010 ©  WORKPLAN PREPARATION
2R86020 DOCUMENT REVIEW
ZR6030 WELL INSTALL QVRSGHT
ZRGOdQ DATA VALIDATION
ZRIS 05 0 ENG REPORT RE.V IEW

' ZRS?GO DESIGN/BID RBVIE'?
2R6 ;)7 0 OPERATIONS REV fEﬂ
ZR6080 PHASE II OVERSIGHT
ZR6090 MEETING SUPPORT

ZR6999 AWARD VEE

i

Job Totals:

EXPENDITURE EXPANDITURE
PERIOD DOLLARS LIMIT LOE LIMIT .

______ ———mm-— - -

To Date

At End Next Month

WILNIGIHNDD

At End Following Mont
At End Third Month

At Completion
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TABLE 4 ' —
EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS
FOR PROJECT ZR6 FOR JUL 1996
Colbert Landfill A WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME THIS MONTH TO DATE
COMPUTER USAGE
COMMUNICATIONS

SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES

POSTAGE & DELIVERY SERVICES .
TEMPORARY HELP g

COPY COSTS
TOTALS ’
EQUIPMENT COST

TYPE D ' 1

EXPENDABLE MATERIALS&SUPPLIES
OTHER RENTAL COSTS

- TOTAL EQUIPMENT COSTS

TRANSPORTATION CC

‘ALL, OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

TOTALS

recycled paper ‘ ceology and ravironoea
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PAGE . §
. TABLE 5§
WORK ASSIGNMENT FORM (WAF)
SUMMARY
| Mop | REV | DATED |  EXPENDITURE | INTERIM | . APPROVED | ToTAL | WA
JOB NUMBER AND NAME T jNo | NO | | © LIMIT | BUDGET o WP BUDGET | FUNDING |COMPLETION
| | | | | | Date
| | | | | |
ZR6 Colbert Landfill 06/30/97
06/30/95
067/30/94 |
06/30/94
06/30/94

TINITIINGD






